(b) During the year 1998-99, 1999-2000 and 2000-2001, Central funds of Rs. 158.47 crores, Rs. 118.77 crores and Rs. 85.13 crores were released to the States/ UTs respectively for the implementation of the Swarna Jayanti Shahari Rozgar Yojana (SJSRY).

(c) As reported by the State Government of Delhi, the details of amount spent for the implementation of SJSRY during the last three years are as under:—

YEAR	CENTRAL SHARE	STATE SHARE	TOTAL (Rs. in lakhs)
1998-1999	8.81	23.61	32.42
1999-2000	21.75	37.03	58.78
2000-2001	22.96	38.31	61.27

World Bank assistance for water supply and sanitation programmes

884. SHRI SURESH PACHOURI: Will the Minister of URBAN DEVELOPMENT AND POVERTY ALLEVIATION be pleased to state:

(a) whether the World Bank is assisting various States in water supply and sanitation programme in both urban and rural areas;

(b) if so, the details regarding such projects and their performance;

(c) whether there is a monitoring mechanism for such project; and

(d) if so, the details thereof?

THE MINISTER OF STATE IN THE MINISTRY OF URBAN DEVELOPMENT AND POVERTY ALLEVIATION (SHRI BANDARU DATTATREYA): (a) and (c) Yes, Sir.

(b) Details are given in the statement (*See* below)

(d) The projects are monitored by the World Bank Supervision Missions, which visit the project sites from time to time, hold meetings with the project implemeting agencies, State Governments, Ministry and Department of Economic Affairs. As a result of the findings of the Missions, appropriate action is taken by the concerned authorities. Besides, implementing agencies are requested by this Ministry to furnish quarterly progress reports in the prescribed proforma.

Statement

Word Bank aided water supply and sanitation projects

Sl. No.	State	Project/ date of agree-ment/ effec-tive closing date	Cost	World Bank assis-tance (US$ Million)	Dis-burse-ment upto 30.9.01 (US$ Million)	Remarks
1.	Tamil Nadu	II Chennai Water Supply 20.11.95 30.6.02	Rs. 778.79 crores	86.52	61.479	World Bank has expressed satisfaction with the implementation of the project except delay in execution of tariff increase and need for strengthening quality control procedures.
2.	Maharashtra	Mumbai Sewage Disposal 28.12.95 31.12.02	Rs. 1131.20 crores	157.25	51.988	World Bank has expressed satisfaction with the implementation of the project except the Slum Sanitation Component.
3.	Uttar Pradesh	Rural Water Supply and environmental Sanitation 22.7.96 31.5.02	US $ 71.0 million	52.40	22.71	Ministry of Rural Development has informed that the project is scheduled to be completed by May, 2003. World Bank Mission has observed that the project performance is satisfactory and project development objectives are being achieved.
4.	Kerala	Rural Water Supply & Environmental Sanitation 4.1.01 31.12.06	US $ 89.8 million	65.50	2.508	Ministry of Rural Development has informed that the project is expected to be completed by 2007 World Bank Mission has observed that the project is off to a good start.